

**Sustainable Human Development Program (SHDP)**

(Center)

[3rd Q 2017] PROJECT ACCOMPLISHMENT REPORT**I. Project Information**

Project Code	HDFZH
Project Title	Assessment of Mitigation Projects Supported by the Disaster Preparedness & Response and Climate Change Adaptation (DPR/CCA) Programme (Phases 1-4, 2011-2015)
Project Start	January 3, 2017
Project End	May 30, 2017
Project Price	PhP 3,161,616.60
Client/Organization	World Food Programme

II. Project Team

Project Manager	RL Jerlyn H. Oliva
Project Team Members	Ron Allan Estrebillon Rose Ann P. Santiago Jasmine Sabado Mary Sagapan Myra Julia
Supervising Fellow	Dorothea Boy-Navarro
Project Director	Alan S. Cajés
Consultants/ Resource Persons	Cesar Cuyugan Jr. Vicente Ballaran Jr.

III. Project Details

Project Description	The project will document and assess the hazard-specific mitigation technologies or activities adopted and implemented in ten provinces nationwide, in terms of effectiveness, cost benefits, appropriateness and relevance.
Project Objective	The project aims to document and evaluate the mitigation activities that the DPR/CCA Programme supported from 2011 to 2015. Specifically, the project shall <ol style="list-style-type: none">1.) Fully describe and document each mitigation activity or technology as designed, including costs, sustainability plan and mechanisms;2.) Describe the technology based on available literature, incorporating indications of success and effectiveness;3.) Draw up an indicator list for selection of a technology; and4.) Provide recommendations on the most appropriate mitigation technology/activity for specific hazard.
Focus Area	Environment, Agriculture
Project Type	Technical Assistance
Project Beneficiary	LGUs, WFP, Academe, NGO
Regional Coverage	Nationwide

IV. Project Accomplishments

Key Activities Implemented	<ul style="list-style-type: none">• Review of documents on mitigation interventions implemented by cooperating partners
-----------------------------------	---



Sustainable Human Development Program (SHDP)
(Center)


[3rd Q 2017] PROJECT ACCOMPLISHMENT REPORT

	<ul style="list-style-type: none">• Validation of secondary data• Development of parameters and indicators for assessment• Assessment of each mitigation intervention• Recommendations
Major Outputs	<ul style="list-style-type: none">• Inception report• Documentation reports• Assessment report / Final Report
Project Outcome/Impact	The final assessment of the project would be the basis for recommending intervention design modifications and specific actions that would increase the effectiveness and impact of future similar initiatives.
Lessons Learned	Lack of documentation on the ground is a challenge in evaluating the interventions. Proper turnover of documents as well as the historical knowledge on the project/intervention (to be) implemented are crucial for sustainability.
Planned Activities for the Year (2017)	Project ended on May 30, 2017. Client accepted the final report on July 4, 2017.


V. Attachments

- 1.) Certificate of Project Deliverable Accepted
- 2.) Certificate of Project Closure


Prepared by:


RL Jerlyn H. Oliva
Project Manager

Noted:


Dorothea C. Boy-Navarro
Program Manager

Noted / Approved by:


Alan S. Cajés
Center Head