



Graduate School of Public Development and Management

(Center)

[2024] PROJECT ACCOMPLISHMENT REPORT

I. Project Information

Project Code	MLPDS
Project Title	Certificate Course in National and International Security, Batch 2
Project Start	July 22, 2024
Project End	June 30, 2025
Project Price	300,000.00
Client Organization	None (Public Offering)

II. Project Team

Project Manager	Clemente I D. Vergara
Team Members	Precious P. Reforma, Aya Camille B. Porral, Christopher Arles M. Morales Gemalyn G. Sabayo
Supervising Fellow	Alyn Joy D. Baltazar

Consultants/ Resource Persons

1. Dr. Chester B. Cabalza
2. Col Raymond M Powell (Ret)
3. Dr. Rosalie A. Hall
4. Dr. Maria Ela L. Atienza

III. Project Details

Project Description	National and International Security aims to deepen understanding of current security issues and exercise leadership and decision-making skills. This course is designed to provide a rich learning experience to discuss security concerns in global and national lenses through an intellectually stimulating environment.
Project Objective	Students will be able to integrate information from various sources, interpret national and international security issues, and draw appropriate conclusions; Students will be able to formulate critical questions and interventions in crisis simulations and negotiation exercises; and Students will be able to create a toolkit of a set of mechanisms to address security issues.
Focus Area	National and International Security
Project Type	Certificate Course
Project Beneficiary	
Regional Coverage	



Graduate School of Public Development and Management

(Center)

[2024] PROJECT ACCOMPLISHMENT REPORT

IV. Project Accomplishments

Key Activities Implemented

Class Lectures and Discussions

Individual / Group Turn-In Activities

Major Outputs

Policy Brief Document

Policy Brief Infographic

Policy Brief Presentation

Terminal Report

Project Impact

Lessons Learned

V. Attachments

- Summary of Evaluation for Course and Resource Person
- Terminal Report

Prepared by:

CLEMENTE I D. VERGARA

Project Manager

Noted / Approved by:

ALYN JOY D. BALTAZAR, DIT

Officer-In-Charge, GSPDM
(SO-2024-190)

Notes:

1. Project details on Section I-III can be generated thru PMIS based on PMs Inputs.
2. Project Managers are required to accomplish Section IV & provide Section V to reflect results of project implementation
3. Project Managers can update/adjust the pre-filled sections(I-III) based on actual data