

Center for Governance
[2024] PROJECT ACCOMPLISHMENT REPORT

I. Project Information

Project Code : CMRAA
Project Title : Crafting the Integrated Bar of the Philippines' Strategic Blueprint for 2024-2028
Project Start : January 1, 2024
Project End : March 31, 2024
Project Price : PHP 500,000.00
Client Organization: Integrated Bar of the Philippines

II. Project Team

Project Manager: Pamela S. Balindan
Team Members: Merriam P. Dy, Joy Ann E. Dumlao, Glenjoy M. Nate
Supervising Fellow: Dir. Alvin P. Principe
Consultants/ Resource Persons: Elena A. Cruz, Peter Dan B. Baon

III. Project Details

Project Description: The Integrated Bar of the Philippines has requested assistance from the Development Academy of the Philippines to guide them in completing a five-year strategic plan for the years 2024 to 2028.

Project Objective: This intervention aims to a) Analyze both internal and external factors affecting the organization; b) Identify areas of performance improvement across critical organizational aspects; c) Develop or review its mission, vision, and core values statements in alignment with its mandate; d) Establish strategic goals and objectives to advance its vision and mission; and e) Formulate strategies, methodologies, and initiatives to drive key programs and development activities.

Focus Area :
Project Beneficiary: Public Sector
Regional Coverage: Nationwide

IV. Project Accomplishments

Key Activity Implemented:

- Conduct of SWOT Analysis Workshop
- Conduct of 3-day Training
- Conduct of Clean-Up Session

Center for Governance
[2024] PROJECT ACCOMPLISHMENT REPORT

Major Outputs: Draft IBP Strategic Plan

Project Impact: The Strategic Planning Workshop of the Integrated Bar of the Philippines played a crucial role in guiding the organization's direction. It helped the IBP establish clear goals, identify key priorities, and align its members toward common objectives. By providing a roadmap for the organization's future, the workshop facilitated more effective decision-making and resource allocation. It also promoted unity and collaboration among IBP members, ensuring a coherent approach to addressing challenges and seizing opportunities. Overall, the strategic planning workshop significantly contributed to the IBP's ability to navigate complexities and achieve its mission.

Lessons Learned: See attached One-Point Lesson.


V. Attachments

- Draft IBP Strategic Plan

Prepared by:


PAMELA S. BALINDAN
Project Manager

Noted / Approved by:


IMELDA C. CALUEN
Center Head

Notes:

1. Project details on Section I-III can be generated thru PMIS based on PMs Inputs.
2. Project Managers are required to accomplish Section IV & provide Section V to reflect results of project implementation
3. Project Managers can update/adjust the pre-filled sections(I-III) based on actual data