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CERTIFICATE OF PROJECT CLOSURE

Date: 30 January 2025

Tracer Study of the Modernizing Government Regulations Program
(MGRP) Capability Building Participants

Hilary Martinez

Center for Governance

19 August 2024 to 31 December 2024

CPGBF

Productivity Development Research Office

This is to certify that the above-cited project is declared officially closed. It further certifies that all
project outputs have been delivered and satisfactorily conform to our agreements and our office’s

standards.

Overall Satisfaction

Not Satisfied 1 2 3 @ 5 Very Satisfied

FEEDBACK (please indicate here your comments and/or suggestions for further improving our services.)

Thank you for accepting the study and producing a comprehensive report.
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